
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:33 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 135 Date: 14-Sep-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 371

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended Bill Casey's weeky OBG staff meeting at 8:00am.
- Continued to format the TSCe Trimble data collector with Nikon DTM851 total station with District 4 LS
Rich Erskine using control points off of Burma Road.
- Observed the verification of the Boltight jacks done in the Pier 7 warehouse by ABF under the
supervision of METS inspector Erin McCrory and Alex Schmidt. The Boltight jacks will be used for various
stressing operations on the project however the type being verified will be the used for the deviation saddle
anchor rods. See Alex's diary for more details as he was primarily responsible for this operation
- Conco carpenters constructed the soffit/working platform for the lower bikepath pedastols on the south
end of the W2 cap beam.
- Compiled all of the pertinent paperwork for the concrete placement of the EB continuity tendon blockouts
done last Friday Septmeber 10th.
- See Lalit's diary for ABF and Concos labor, equipment and other operations at the W2 cap beam.

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

In Place Machining Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: In Place Machining Company

JNM COHL WEISBROOKENone of the Above 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

CCO#153

- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
- Completed the second cut/bevel of 15 degrees on the end of the Hinge K pipe beam, began to smooth
the beveled corners with the flap brush, and corrected any deficiencies related to the beveling or
smoothing operation per Bob Brignano's request. The first inspection of the finished product of beveling the
Hinge K beams was performed by Bob and will dictate the expected product for the remaining work to be
completed.
- Mobilized the cutting apparatus on the second Hinge K pipe beam for cutting the end bevel.
- The schedule for the machinist to complete the work for CCO#153 are 12 hour days for 7 days a week.
This CCO work is anticipated to last approximately one month.
- See Bob Brignano's diary for additional details regarding the beveling/quality for this operation.

063 W-W2C-HIK.063
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 135 Date: 14-Sep-2010 Tuesday

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

4.00

002005

0.00

No

0.00 0.00

VEHICLE

2.00

000046

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

4.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

8.00

002076

4.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR SCOTT SMITHIronworker 2.00 0.00 0.00 2.00

FOR JOSE AVILASemi-Skilled Laborer 2.00 0.00 0.00 2.00

APP SCOTT ROSSOperator 4.00 0.00 0.00 4.00

Diary: Dispute

Work description.

- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.

063 W-W2C-HIK.063

Attachment

IMPC machinist setting the cutting apparatus on the second Hinge K
pipe beam.

Verifying the pressures/loads of the Boltight jacks to be used for
stressing the deviation saddle anchor rods.
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ABF turned over the first west deviation saddle segment W2W2 in
preparation for placing onto the craddle for erection.

IPMC machinist using a flapper wheel to finish the second beveled
corner.
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